Implementation of the Liberty Protection Safeguards

Workstreams

Objectives

Ensures the right people
are getting the right
protections at the right
time (removal of the
backlog alongside
implementing LPS and
better access to
safeguards);

Effectively implement
the new system, by
working jointly across
the health and care
sectors.

improves quality and
experience of care
through an improved
system;

In a way that

the new system

provides better value for
money; and
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removes variation to
provide a more equitable
system.

The sectors are ready to
deliver the new system;

people receive better
quality care with
minimum restrictions;

their views and wishes
are part of any LPS
authorisations; and

their families and carers
are fully involved, and
they have access to
safeguards which are
well supported and
swiftly delivered.

This will result in the empowerment and protection of vulnerable groups.

Planned Milestones

utumn

Code of Practice
engagement including
with people with lived
experience

inter/Spring
Consultation and
engagement on Code
of Practice and
regulations

Winter 2019

LPS training strategy
and transitional
guidance published

Spring 2020

Code of Practice and
Regulations finalised

Co-production
Merging with MCA code
Public consultation

Amending rules,
products and guidance
and preparing Court of . .

Protection for go-live Drafting and engaging
on statutory
instruments

Code of
Practice

Court of
Protection

Regulations

Rollout
and
transition

Implementation
issues specific to
16/17 year olds

16/17 year
olds

Data and Workforce
systems development
Defining new content for Monitoring
data collection and Publishing training
Working with system : strategy
providers to understand go- overs@ht

Mapping roles and
responsibilities
of LPS workforce

live requirements

Considering how the
system will be monitored
and reported on by bodies

such as CQC and Ofsted,
as well as any wider
oversight requirements of
the system

Spring/Summer 2020

Training on the LPS
scheme

October 2020
LPS go-live

October 2020-2021
Transition year
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Closing down current
DoLS system
Preparing for LPS
Implementing LPS




